

FREE RESOURCE · PROJECT MANAGEMENT

# Project Health Check Questionnaire

A 15-question self-assessment for programme managers — evaluating project health across Delivery, People, and Governance dimensions. Includes a scoring guide and red/amber/green interpretation framework.

- 15 Questions
- 3 Dimensions
- Scoring Guide
- RAG Interpretation

|              |              |              |                    |
|--------------|--------------|--------------|--------------------|
| 15 questions | 3 dimensions | 30 max score | RAG interpretation |
|--------------|--------------|--------------|--------------------|

HOW TO USE

Read each question and select the option that best describes the current state of your project — not the intended state. Score each question: **2 (Green)**, **1 (Amber)**, or **0 (Red)**. Complete all 15 questions before looking at the scoring guide. Be honest — the value of this assessment comes from an accurate picture of reality, not an optimistic one.

Dimension 1 — Delivery Questions 1–5 · Max 10 points

1

DELIVERY

How clearly is the project scope defined and agreed?

*Consider whether the scope is documented, baselined, and accepted by the sponsor and key stakeholders.*

✓ 2 — Fully clear

Scope is documented, baselined, and signed off. Change control is in place.

~ 1 — Partially clear

Scope is broadly agreed but not fully documented. Some ambiguity remains.

✗ 0 — Unclear

Scope is not agreed or is contested. Significant risk of rework.

Score this question: circle one value

2

1

0

2

DELIVERY

Is the project schedule realistic and actively maintained?

*Consider whether the plan reflects the actual current state, not the original baseline.*

✓ 2 — Realistic

Schedule is current, maintained weekly, and reflects realistic resource availability.

~ 1 — Partially

Schedule exists but has not been updated recently or contains known errors.

✗ 0 — Not realistic

No credible schedule exists, or the plan is significantly out of date.

Score this question: circle one value

2

1

0

3

DELIVERY

**Are risks and issues being actively identified, owned, and mitigated?***Consider whether the risk register is maintained regularly and whether mitigations are progressing.***✓ 2 — Actively managed**

Risk register is current. Every risk has a named owner and active mitigation.

**~ 1 — Partially**

Risks are logged but not all have owners or active mitigation actions.

**✗ 0 — Not managed**

No risk register, or risks are being ignored or deferred.

Score this question: circle one value

☐ 2
 ☐ 1
 ☐ 0

4

DELIVERY

**Is the project tracking within 10% of the approved budget?***Consider the current forecast-to-complete compared to the approved budget.***✓ 2 — Within budget**Forecast is within 10% of approved budget.  
No unplanned spend anticipated.**~ 1 — Minor overrun**

Forecast is 10–20% over budget. Sponsor is aware. Mitigation being assessed.

**✗ 0 — Over budget**

Forecast exceeds budget by more than 20%, or budget position is unknown.

Score this question: circle one value

☐ 2
 ☐ 1
 ☐ 0

5

DELIVERY

**Is the project delivering to the agreed quality standard?***Consider whether deliverables are meeting acceptance criteria and whether defect rates are acceptable.***✓ 2 — On standard**

Deliverables are meeting acceptance criteria. Defect rate is within acceptable range.

**~ 1 — Some concerns**

Minor quality issues identified. Remediation plan in place.

**✗ 0 — Below standard**

Significant quality failures. Deliverables not meeting acceptance criteria.

Score this question: circle one value

☐ 2
 ☐ 1
 ☐ 0

6

PEOPLE

**Does the project have the right skills and capacity to deliver?***Consider whether all key roles are filled with people who have the necessary skills and sufficient time.***✓ 2 — Fully resourced**All roles filled. Team has the skills required.  
Capacity is adequate for the plan.**~ 1 — Some gaps**

One or two gaps exist. Workarounds are in place but carry risk.

**✗ 0 — Significant gaps**

Key roles unfilled or team lacks critical skills. Delivery is at risk.

Score this question: circle one value

☐ 2
 ☐ 1
 ☐ 0

7

PEOPLE

**Is stakeholder engagement effective and appropriate for each group?***Consider whether stakeholders are receiving timely information and whether their concerns are being addressed.***✓ 2 — Effective**All key stakeholders are engaged.  
Communications are timely and appropriate.**~ 1 — Partial**

Some stakeholders are disengaged or insufficiently informed.

**✗ 0 — Poor**

Significant stakeholder issues. Key decision-makers are not engaged.

Score this question: circle one value

☐ 2
 ☐ 1
 ☐ 0

|                                       |        |                                                                                                                                                                                    |                                                                                         |                                                                                                  |
|---------------------------------------|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|
| 8                                     | PEOPLE | <b>Is team morale and motivation high enough to sustain delivery?</b><br><i>Consider signs of burnout, low energy, high absence, or team members disengaging from the project.</i> |                                                                                         |                                                                                                  |
|                                       |        | <b>✓ 2 — High</b><br>Team is engaged and motivated. No significant wellbeing concerns.                                                                                             | <b>~ 1 — Mixed</b><br>Some team members appear stressed or disengaged. Being monitored. | <b>✗ 0 — Low</b><br>Morale is low. Risk of team members leaving or disengaging from the project. |
| Score this question: circle one value |        |                                                                                                                                                                                    | <input type="checkbox"/> 2 <input type="checkbox"/> 1 <input type="checkbox"/> 0        |                                                                                                  |

|                                       |        |                                                                                                                                                                                              |                                                                                                        |                                                                                                |
|---------------------------------------|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| 9                                     | PEOPLE | <b>Is the project sponsor actively engaged and providing effective support?</b><br><i>Consider whether the sponsor attends key meetings, makes decisions promptly, and removes blockers.</i> |                                                                                                        |                                                                                                |
|                                       |        | <b>✓ 2 — Active</b><br>Sponsor attends reviews, makes timely decisions, and actively supports the project.                                                                                   | <b>~ 1 — Partial</b><br>Sponsor is available but not consistently engaged. Some decisions are delayed. | <b>✗ 0 — Disengaged</b><br>Sponsor is largely absent. Decisions are delayed or not being made. |
| Score this question: circle one value |        |                                                                                                                                                                                              | <input type="checkbox"/> 2 <input type="checkbox"/> 1 <input type="checkbox"/> 0                       |                                                                                                |

|                                       |        |                                                                                                                                                                                  |                                                                                                     |                                                                                                  |
|---------------------------------------|--------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|
| 10                                    | PEOPLE | <b>Is there a clear plan for managing the people impact of the change?</b><br><i>Consider whether impacted teams know what is changing, when, and what support is available.</i> |                                                                                                     |                                                                                                  |
|                                       |        | <b>✓ 2 — Clear plan</b><br>Change management plan exists. Impacted teams are informed and supported.                                                                             | <b>~ 1 — Partial</b><br>Some change activity in place but not structured or consistently delivered. | <b>✗ 0 — No plan</b><br>No change management activity. Impacted teams are unaware or unprepared. |
| Score this question: circle one value |        |                                                                                                                                                                                  | <input type="checkbox"/> 2 <input type="checkbox"/> 1 <input type="checkbox"/> 0                    |                                                                                                  |

|                                       |            |                                                                                                                                                                                                |                                                                                                |                                                                                                        |
|---------------------------------------|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------|
| 11                                    | GOVERNANCE | <b>Is there a clear and functioning decision-making framework?</b><br><i>Consider whether decision rights are defined, who makes which decisions, and whether decisions are made promptly.</i> |                                                                                                |                                                                                                        |
|                                       |            | <b>✓ 2 — Clear</b><br>Decision rights are documented. Decisions are made at the right level promptly.                                                                                          | <b>~ 1 — Partial</b><br>Decision-making is broadly understood but not documented. Some delays. | <b>✗ 0 — Unclear</b><br>Decision-making is confused. Decisions are delayed or made at the wrong level. |
| Score this question: circle one value |            |                                                                                                                                                                                                | <input type="checkbox"/> 2 <input type="checkbox"/> 1 <input type="checkbox"/> 0               |                                                                                                        |

|                                       |            |                                                                                                                                                                                                     |                                                                                     |                                                                                       |
|---------------------------------------|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|
| 12                                    | GOVERNANCE | <b>Is the project reporting accurate, timely, and trusted by stakeholders?</b><br><i>Consider whether status reports reflect the actual position and whether stakeholders read and act on them.</i> |                                                                                     |                                                                                       |
|                                       |            | <b>✓ 2 — Trusted</b><br>Reports are accurate, issued on time, and stakeholders act on the information.                                                                                              | <b>~ 1 — Partial</b><br>Reports are issued but not always timely or fully accurate. | <b>✗ 0 — Not trusted</b><br>Reports are late, inaccurate, or ignored by stakeholders. |
| Score this question: circle one value |            |                                                                                                                                                                                                     | <input type="checkbox"/> 2 <input type="checkbox"/> 1 <input type="checkbox"/> 0    |                                                                                       |

13

GOVERNANCE

**Are project dependencies being tracked and managed effectively?***Consider internal dependencies between workstreams and external dependencies on other programmes or suppliers.***✓ 2 — Tracked**

All dependencies are documented, owned, and tracked at each review.

**~ 1 — Partial**

Key dependencies identified but not all are actively managed.

**✗ 0 — Not tracked**

Dependencies are not documented or tracked. Risk of missed handoffs.

Score this question: circle one value

☐

2

☐

1

☐

0

14

GOVERNANCE

**Is there a clear and tested plan for going live or delivering the final output?***Consider whether the go-live or delivery approach is documented, risk-assessed, and agreed.***✓ 2 — Clear plan**

Go-live or delivery plan is documented, tested, and agreed with all parties.

**~ 1 — Partial**

High-level plan exists but detail or stakeholder agreement is incomplete.

**✗ 0 — No plan**

No go-live or delivery plan. Approach is undefined or not agreed.

Score this question: circle one value

☐

2

☐

1

☐

0

15

GOVERNANCE

**Are lessons being captured and applied within the project?***Consider whether the team reflects on what is working and what is not, and whether that learning changes practice.***✓ 2 — Active**

Lessons are captured regularly and actively applied to improve delivery.

**~ 1 — Partial**

Some reflection happening but lessons are not systematically captured or applied.

**✗ 0 — None**

No lessons learned activity. The same issues are repeated without resolution.

Score this question: circle one value

☐

2

☐

1

☐

0

## Scoring Guide

Score each question: **2 = Green**, **1 = Amber**, **0 = Red**. Add the scores for each dimension and for the overall total. Then use the interpretation tables below.

| Dimension     | Questions | Max Score | Your Score | Individual Question Scores              |
|---------------|-----------|-----------|------------|-----------------------------------------|
| Delivery      | 1 – 5     | 10        | ___ / 10   | Q1:___ Q2:___ Q3:___ Q4:___ Q5:___      |
| People        | 6 – 10    | 10        | ___ / 10   | Q6:___ Q7:___ Q8:___ Q9:___ Q10:___     |
| Governance    | 11 – 15   | 10        | ___ / 10   | Q11:___ Q12:___ Q13:___ Q14:___ Q15:___ |
| OVERALL TOTAL | 1 – 15    | 30        | ___ / 30   | Sum of all three dimension scores       |

## Dimension Interpretation

Use this table to interpret each dimension score separately — a project can be healthy in one dimension and at risk in another.

| Score  | Rating | What it means                                                        | Recommended action                                                                   |
|--------|--------|----------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| 9 – 10 | GREEN  | This dimension is well controlled. No immediate action required.     | Maintain current approach. Monitor at monthly review.                                |
| 6 – 8  | AMBER  | Some concerns exist. One or more questions scored 0 or 1.            | Identify the lowest-scoring questions and address them this week. Report to sponsor. |
| 0 – 5  | RED    | Significant risk in this dimension. Immediate intervention required. | Escalate to sponsor. Define a recovery plan within 5 working days.                   |

## Overall Health Interpretation

### GREEN — Healthy Project

# 25-30

The project is well controlled across all three dimensions. No immediate escalation required.

**Action:** Continue current approach. Share results with sponsor as positive assurance. Repeat health check at next phase gate or in 4 weeks.

### AMBER — Concerns Identified

# 16-24

The project has identifiable risks in one or more dimensions. Action is required but the situation is recoverable.

**Action:** Review all questions scored 0 or 1. Build a targeted action plan addressing the two or three highest-risk areas. Brief the sponsor within 5 working days. Repeat health check in 2 weeks.

**0-15**

**RED — Significant Risk**

The project has critical weaknesses across multiple dimensions. Immediate intervention is required.

**Action:** Escalate to sponsor and steering committee immediately. Do not wait for the next scheduled review. A formal recovery plan with clear ownership and timeline is required. Consider whether an independent project review is needed.

**ONE ZERO RULE**

If any single question scores **0**, treat that area as RED regardless of the overall total. A score of 0 on any question means a fundamental control is absent — the overall score can mask this. Address zero-scored questions first.

Action Planning

For each question scored 0 or 1, record the action, owner, and target date below. Prioritise zeros before ones.

| Q | Score | Issue Summary | Action to Take | Owner | Target Date |
|---|-------|---------------|----------------|-------|-------------|
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |
|   |       |               |                |       |             |

Sign-Off

Complete this section after reviewing the results with the project sponsor.

| Field                 | Detail |
|-----------------------|--------|
| Project name          |        |
| Assessment date       |        |
| Completed by          |        |
| Overall RAG rating    |        |
| Reviewed with sponsor |        |
| Next health check due |        |